Project Timetable (February 1 2004-March 31, 2005)

| No | Activities | Feb | Mar | Apr | Мау | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| 1 | Finalizing project budget and plan, preparation for March seminar | | | | | | | | | | | | | | |
| 2 | Meetings with potential mentors, finalizing agreement with the individual mentor | | | | | | | | | | | | | | |
| 3 | Preliminary meetings with key stakeholders | | | | | | | | | | | | | | |
| 4 | Participation in training seminars in Budapest | | | | | | | | | | | | | | |
| 5 | Review of literature with regard to illicit drugs and HIV/AIDS issues, including harm reduction programs, in other countries | | | | | | | | | | | | | | |
| 6 | Exploration of issues surrounding illicit drugs and HIV/AIDS in Armenia, including status and effectiveness of pilot harm reduction programs | | | | | | | | | | | | | | |
| 6.1 | Review of relevant state laws, regulations and policies as well as International Conventions and Treaties | | | | | | | | | | | | | | |
| 6.2 | Selection of groups of key stakeholders to be interviewed, development of study instruments for each group | | | | | | | | | | | | | | |

| No | Activities | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar |
|-----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| 6.3 | Key informant interviews with the following stakeholders: IDUs; providers of services for IDUs including staff of pilot harm reduction projects and narcological clinics; policemen; officials from the Ministries of Interior, Health, Education, Culture and Youth Affairs; NGO and mass media representatives | | | | | | | | | | | | | | |
| 6.4 | Data analysis | | | | | | | | | | | | | | |
| 6.5 | Drafting the report on the results of interviews and the review of relevant literature. | | | | | | | | | | | | | | |
| 6.6 | Discussing the draft with the key stakeholders (seminar or focus group discussions). Revising the report according to the results of discussion. | | | | | | | | | | | | | | |
| 7 | Identifying opportunities for introducing desirable changes into Armenian HIV and drug policies | | | | | | | | | | | | | | |
| 7.1 | Exploration of policy process in Armenia; identifying key policy makers in the area of illicit drugs and HIV/AIDS and people who can influence them | | | | | | | | | | | | | | |
| 7.2 | Meetings with people involved in policy process, introducing to them the results of the study, assessing their attitudes to harm reduction | | | | | | | | | | | | | | |

| No | Activities | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar |
|-----|---------------------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| 8 | REPORTING | | | | | | | | | | | | | | |
| 8.1 | Interim report | | | | | | | | | | | | | | |
| 8.2 | Research paper writing | | | | | | | | | | | | | | |
| 8.3 | Policy paper writing | | | | | | | | | | | | | | |
| 8.4 | Finalizing budget report | | | | | | | | | | | | | | |
| 9 | Dissemination of results of the | | | | | | | | | | | | | | |
| | project | | | | | | | | | | | | | | |
| 9.1 | Writing and submitting article(s) | | | | | | | | | | | | | | |
| 9.2 | Writing abstract(s) for conference(s) | | | | | | | | | | | | | | |
| 9.3 | Presenting at conference(s) | | | | | | | | | | | | | | |